CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WWO0403 SoUTH WASTEWATER TREATMENT PLANT DISINFECTION CONVERSION
DESCRIPTION

Conversion of the South Wastewater Treatment Plant's (STP) disinfection system from 100% gas chlorine to a Sodium Hypo
chloride (Bleach) system. Project includes the design and construction of a liquid bleach disinfection system with bulk and
batch tanks, feed rate, metering and analyzer equipment and associated piping.

PROJECT MANAGER (S) CONSULTANT (S) FREESE & NICHOLS
Pete Polito, Public Works Contract Administrator/Project Manager
CONTRACTOR (S)

BUDGET AMOUNT  $28,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering
Report 8,000 8,000

o SRR e
| Land/Right-of-Way | Potential Chiorine
| Design/Surveying 20,000 | 1.4 Mile Radius |

| Equipment and Furniture

|
|
| Construction |
|
|

| Contingency

ToTAL COSTS 28,000 ‘
PROPOSED REVISED ACTUAL
PROJECT SCHEDULE DATE DATE DATE

Preliminary Engineering

Report 01/04-05/04 04/04

| Land/Right-of-Way | | |

| Design/Surveying | 06/04-10/04 | |

| Bid | ‘ | South astwater

| Construction | FY2005 ‘ | Treatment Plant |§
| |

|

| Equipment & Furniture

Comments
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